

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	
Team ID	
Project Name	Optimizing User, Group, and Role Management with Access Control and Workflows
Maximum Marks	5 Marks

Product Backlog

Sprint 1 – Platform Setup

US-1: Create user accounts for administrators and employees.

Story Points: 2

Priority: High

Team Member: Development Team

US-2: Create user groups for project management.

Story Points: 2

Priority: High

Team Member: Development Team

US-3: Create Project Manager and Team Member roles.

Story Points: 3

Priority: High

Team Member: Development Team

Sprint 2 – Access Control

US-4: Assign roles to users.

Story Points: 2

Priority: High

Team Member: Development Team

US-5: Configure Access Control Lists (ACLs).

Story Points: 5

Priority: High

Team Member: Development Team

US-6: Verify user access permissions.

Story Points: 2

Priority: Medium

Team Member: Development Team

Sprint 3 – Workflow Automation

US-7: Configure Flow Designer for task assignment.

Story Points: 5

Priority: High

Team Member: Development Team

US-8: Configure email notifications.

Story Points: 2

Priority: Medium

Team Member: Development Team

US-9: Test workflow execution.

Story Points: 3

Priority: High

Team Member: Development Team

Sprint 4 – Testing & Deployment

US-10: Perform User Acceptance Testing.

Story Points: 3

Priority: High

Team Member: Development Team

US-11: Fix identified issues.

Story Points: 2

Priority: High

Team Member: Development Team

US-12: Deploy the final solution.

Story Points: 2

Priority: High

Team Member: Development Team

Sprint Schedule

Sprint	Total Story Points	Duration	Planned Activities
Sprint 1	7	5 Days	User, Group, and Role Management
Sprint 2	9	5 Days	Role Assignment and ACL Configuration
Sprint 3	10	5 Days	Workflow Automation and Notifications
Sprint 4	7	5 Days	Testing, Bug Fixing, and Deployment

--	--	--	--

Velocity


The project contains 33 story points distributed across 4 sprints.

Average Team Velocity = $33 \div 4 = 8.25$ Story Points per Sprint

This velocity indicates that the development team is expected to complete approximately 8 story points during each sprint, enabling consistent project progress and timely completion.

Burndown Chart

The burndown chart represents the remaining work throughout the four sprints. As each sprint is completed, the number of remaining story points decreases steadily until all planned tasks are finished during Sprint 4. The chart demonstrates consistent project progress and successful completion of the planned backlog within the estimated schedule.



References

1. <https://www.atlassian.com/agile/project-management>
2. <https://www.atlassian.com/agile/tutorials/sprints>
3. <https://www.atlassian.com/agile/tutorials/epics>
4. <https://www.atlassian.com/agile/project-management/estimation>